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Commodity/Service Fahrdoation BS-)S Dattewy  Classification _Spompe

‘ No. of Prototypes Contract Completion Date 30 Moy, 59 *

The Contractor is on schedule —_— Yes No

The Contractor will remain within his allocated funds _L Yes _g¢ No
An extension of time will be necessary —_—Yes x No
All phases of the technical progress are satisfactory X Yes ____No
The overall performance of this Contractor is @ [;7 Satisfactory

[/ Subject to Improvement

U Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under

‘ comments.
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